UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
WASHINGTON ‘D.C. 20460

(p . ) . 3
e pro® DEL 'SU \35é ’ . - US EPA RECORDS CENTER REGION 5
MEMORANDUM S T ofriceor,
. . . . SQLID WASTE AND EMERGENCY RESPON_SE .
SUBJECT: Modlflcatlon to GCA Contract No. 68-02-3168,
: .Technlcal Serv1ce Area 3, WA78, Reilly Tar
FROM: Michael Kosakowski, ACtlng Chief - rﬂA&)an kimu»&mm~¢l-
: Compliance Branch
TO: Julie Klaas, Management Analyst,

Due

Technical Support Branch

to unexpected problems I request the following changes to

GCA's scope of work.

l.

Another three wells.are needed to define the extent of
pollution in the 'drift that has migrated significally .
away from the site. These wells will be southeast of the
site and will be selected by the task manager or his '
representative. .Costs are approximately $13,250.

Costs have increased approximately $12,800 because the
holes were deeper than originally anticipated, utility
clearances were needed, drilling mud could not be
recirculated, and addltlonal quallty control requ1rements
were needed

The drllllng has been split into 2 phases since the State

has been unable to secure. additional well logs. The first

The

eight holes have been drilled. The remaining holes will
be drilled starting about March 15,71983. This will
result in increased costs for mobilization and :
de-mobilization. Costs overruns for the second phase will
occur for the same reasons given in item 2. The total
1ncreased costs for phase 2 will be $11,200.

Obtain past drllllng logs from Braun Englneerlng, work _
with USGS and the Minnesota Pollution Control Agency (MPCA).
to interpret these logs '‘and input the data into the computer
program established by GCA. Various printouts will be
necessary for the task manager or his representative to
determine where the remaining holes should be drilled.
Braun has estimated'that it will cost between $600 to
$1,000 to.secure releases for the approximately 70 logs

and to copy them. Two people from GCA will need to travel
to Mlnneapolls to review the logs and. consult with the MPCA .
to determine the printout requ1rements. The total
estimated cost of this item is $17,000.

additional costs-are'estimated to be $54,250.
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Reilly Tar Technical Support - 3 Jan, 83
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Attached are four ( 4) changes to be made to the Work Plan by GCA on the
Reilly Tar case , which involve an increase in technical hours and dolla.rs",
Please provide a revised Work Plan based on thése changes. ;
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